July 20, 2005

MCAS TUSTIN ENVIRONMENTAL
PROGRAM STATUS

Operable Unit 1A (Site 13South - TCP plume)
Parcels affected: CO-5 and PS
Time Critical Removal Action — hydraulic containment installed January 2002
Final ROD submitted October 2004; agency signatures occurred in November;
Navy signed on December 23, 2004
Soil removal/site restoration completed in June; Report issued in July 2005
o Approximately 4,400 tons of soil removed
Groundwater treatment system enhancements currently in design
¢ Draft Remedial Design submitted June 28, 2005
System enhancements to be operating in 2006
OPS scheduled in 2007

Operable Unit 1B (Sites 3 and 12 --TCE plumes)
Parcels affected: CO-5 and CO-6
Proposed Plan and Public Meeting held May 2002
Final ROD submitted October 2004; agency signatures occurred in November;
Navy signed on December 23, 2004
Soil removal scheduled for August to September 2005
e Sampling results from May used to define surgical excavation limits
Groundwater treatment system currently in design
¢ Draft Remedial Design submitted June 28, 2005
System to be operating in 2006
OPS scheduled in 2007

Operable Unit 4 (Sites 5N/S, 6, 11, and 13West)
Parcels affected: various parcels
Additional groundwater sampling at six locations in 2003
Final Tech Memo issued in June 2004
Agency concurrence received in August 2004
o OU-4A ROD (‘no further action” sites): ‘
Site 5N, IRP-5S(b), IRP-8, IRP-11 (Area A), IRP-16, MMS-04 (Areas A
and C); Final ROD signed on January 3, 2005
a OU-4B ROD (“focused action” sites):
Sites IRP-55(a), IRP-6, IRP-11, (Area B), IRP-13W, MMS-04 (Area B),
and Mingled Plume Area
Draft Feasibility Study to be issued August 23, 2005
Proposed Plan scheduled in March 2006
Final ROD scheduled in October 2006
» Arsenic AOC Removal Action:
Parcel affected: CO-4
. .Bemayal.action to.address.soil remaval at Buildings.190 and 251
- . o Removal Action completed inFebruary 2005 * . :
‘a 'Final Closure Report issued June 2005~
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MTBE Plume (UST Site 222)

Parcels affected: CO-5 and PBC

. Petroleum Corrective Action Plan implemented in July 2001
Navy proposed site cleanup goal in January 2005; Revised cleanup plan

FOST

submitted July 2005

Navy commenced 3™ phase soil excavation in January 2005; scheduled for

completion in July 2005

« Approximately 10,000 tons hauled off-site through June 2005

Summary

FOST #1 signed August 29, 2001-

Parcels 3, 2'1, 38, 39 and portions of 40

FOST #2 signed September 28, 2001

Parcels 4-8, 10-12, 14, 25, 26, 30-33, 37,
42, and portions of 40 and 41

FOST #3 signed April 22, 2002

Parcels 23, 29, 34, 35 and 36, and
portions of 1, 16, 17, 24, 27, 28, 40 and 41

FOST #4 signed September 26, 2002

Portions of 24 (PS clean areas in CO-5)

FOST #5 signed December 17, 2002

COs 8 and 11

FOST #6 signed September 29, 2004

CQO-10 and portion of CO-5

FOST #7 signed May 20, 2005

"COs 3 and 7 and portion of CO-5

FOST #8 planned late 2005 COs1and 4
FOSL Summary 7
FOSL #2 signed February 28, 2002 COs 1thru4

FOSL #3 signed April 26, 2002

COs 5 thru 11

Acronyms
Parcels AST |Aboveground Storage FOSL |Finding of Suitability to
—— Tank Lease
CO (Carve Outarea AOC |Area of Concern OMP | Operations and Maintenance
Plan
EDC |{Economic Development {BCT |BRAC Cleanup Team OPS Operating Properly and
Conveyance Parcel (Navy, EPA, Cal EPA) Successfully
PBC |Public Benefit EE/CA | Engineering Evaluation/ PCAP | Petroleum Corrective Action
Conveyance Parcel Cost Analysis Plan
PS Public Sale Parcel NFA |No Further Action RCRA |Resource Conservation and
Recovery Act
FS Feasibility Study ROD Record of Decision
FOST |Finding of Suitability to usT Underground Storage Tank
Transfer




